

RapidAIM UX Engagement – Delivery-Focused Statement of Work & Governance (v1.0)

1. Engagement Summary

This document outlines a delivery-focused UX engagement to help RapidAIM clarify user and customer needs, reduce feature bloat, and design a scalable, role-appropriate experience across dashboard, mobile application, and related touchpoints.

The engagement is intentionally phased. Discovery is time-boxed but flexible enough to accommodate real-world constraints; subsequent phases are shaped and confirmed once evidence is available, reducing delivery and budget risk.

2. Why This Approach

- RapidAIM has accumulated seven years of qualitative and quantitative signals across sales, onboarding, support, and feedback, but these insights are fragmented and informal.
 - Current pain points indicate a **prioritisation and information architecture problem**, not solely a usability or UI issue.
 - A phased, evidence-led approach allows RapidAIM to make confident roadmap decisions without committing prematurely to large-scale redesign or build efforts.
-

3. Phase Overview & Gates

Phase 1 – Discovery & Definition (Mandatory)

Objective: Consolidate existing knowledge, surface gaps, and define a shared, evidence-based problem space.

Nature of the work: Phase 1 is intentionally **divergent** → **convergent** → **targeted-divergent** → **convergent**. It begins by gathering all available signals, synthesising them into an initial picture, identifying gaps or uncertainties, and then selectively filling those gaps through lightweight research before final synthesis.

Key Focus: - Distinguishing **users** (those operating the product) from **customers** (buyers, decision-makers, service providers) - Understanding role-, geography-, and context-specific needs - Identifying where confidence is high versus where assumptions remain

Activities: - Stakeholder interviews (RapidAIM and Flyttr) to extract tacit knowledge held within the teams - Review and synthesis of existing materials (sales decks, onboarding notes, feedback call summaries, feature request logs, internal documentation) - Data gathering and synthesis to form initial user/customer personas, journeys, and workflows - UX audit of the dashboard and mobile app, including a feature bloat assessment - Analytics review (Google Analytics; Mixpanel once available) - Identification of knowledge gaps and high-risk assumptions - Targeted user research to fill gaps, which

may include: - **Diary studies (recommended)** using lightweight, in-field methods (e.g. WhatsApp-based engagement) - Short remote interviews where feasible - Ongoing synthesis and refinement as new inputs are gathered

Outputs: - User & customer role map - Personas (role- and context-based) - Current-state journeys and workflows - Feature bloat assessment and UX audit findings (dashboard and app) - Consolidated pain points, opportunities, and assumptions - Prioritised problem statements with confidence levels - Clearly scoped options and recommendations for Phase 2

Gate 1: Agreement on priorities, confidence gaps, success criteria, and the recommended scope for Phase 2.

Phase 2 – Information Architecture & Core Design

Objective: Develop an improved, research-informed structure for how information is organised and presented, ready for validation.

Activities: - Role-based information architecture iteration informed by Discovery - Navigation and hierarchy modelling across dashboard and app - Definition of priority workflows and scenarios - Wireframes and mid- to high-fidelity prototypes

Deliverables: - Improved / iterated information architecture (not yet validated) - Core page templates and layout patterns - Prototypes for priority workflows

Gate 2: Informed design direction, grounded in evidence and ready for testing.

Phase 3 – Test & Iterate

Objective: Validate assumptions, reduce build risk, and refine designs.

Activities: - Remote usability testing with representative users - Capture of research artefacts (recordings, notes, synthesis) - Analysis and prioritisation of findings - Design iteration - Optional extension: second round of design and testing if required

Deliverables: - Research artefacts (recordings, notes, findings) - Test findings summary - Iterated, test-informed designs

Gate 3: Designs validated to an agreed level of confidence and ready for implementation.

Phase 4 – UI System, Governance & Handover (Mandatory)

Objective: Deliver a cohesive visual experience and establish governance to prevent future feature bloat while supporting long-term scalability and integration with Flyttr.

Activities: - UI components and patterns aligned to approved designs - Alignment with Flyttr brand system while respecting RapidAIM's identity - Definition of design rules, usage principles, and

governance criteria - Establishment of decision rules for introducing new features, data, and pests - Developer handover and implementation support

Deliverables: - In-scope design system components - Usage principles and decision rules explicitly aimed at preventing future feature bloat - Design governance guidance for scalable growth - Handover documentation

4. Timeline & Effort (Indicative)

Timelines are expressed in weeks for planning clarity and influenced by stakeholder availability, access to users, and the depth of insight required.

- Phase 1: **3–4 weeks** (flexible based on diary study depth and interview volume)
- Phase 2: **3–6 weeks** (variable: number of roles, platforms, workflows)
- Phase 3: **2–3 weeks** (variable: testing scope and iteration depth)
- Phase 4: **2–3 weeks** (largely fixed once scope agreed)

Delivery is planned at approximately **four design days per week**, comprising half-day weekday sessions and one full weekend day, with senior oversight as required.

5. Assumptions

- Stakeholder availability for structured check-ins at phase gates
 - Ongoing availability for asynchronous collaboration (Microsoft Teams, Figma comments)
 - Access to existing analytics, recordings, and internal documentation
 - Reasonable access to users and customers (direct or indirect)
 - Remote delivery (no on-site work)
-

6. Caveats & Dependencies

- Scope beyond Phase 1 cannot be fully defined upfront as existing research and signals must first be consolidated and validated
 - User availability (e.g. growing season) may affect research methods and cadence
 - Branding alignment may evolve pending Flyttr decisions
 - Significant strategic pivots may require re-scoping
 - Third-party tooling, research platforms, or participant incentives are excluded and will be agreed in advance
-

7. Governance & Decision Making (RACI)

- **Responsible:** UX Partner (research, design, synthesis)
- **Accountable:** RapidAIM leadership (Nancy, Robert)
- **Consulted:** Flyttr product & engineering (Arian)
- **Informed:** Flyttr leadership (Grey)

Decision gates are used to manage risk, confirm direction, and prevent late-stage scope changes.

8. Communication Cadence

- Check-ins aligned to phase gates and key milestones
 - Bi-weekly stakeholder syncs where appropriate
 - Weekly asynchronous progress updates (Loom walkthroughs)
 - Ongoing communication via Microsoft Teams
-

9. Indicative Pricing (GBP)

Pricing is based on a £500 day rate and a delivery cadence of approximately four design days per week. A typical week consists of five half-day sessions (spread across weekdays) and one full-day session, plus senior oversight equivalent to half a day. Discovery (Phase 1) is fixed-scope and confirmed upfront. Subsequent phases are confirmed at each gate based on evidence and complexity uncovered.

Phase	Conservative Scope	Expected Scope (Recommended)	Full Scope
Phase 1 – Discovery & Definition	£6,000 (12 days)	£7,000 (14 days)	£8,000 (16 days)
Phase 2 – Information Architecture & Core Design	£6,000 (12 days)	£9,000 (18 days)	£12,000 (24 days)
Phase 3 – Test & Iterate	£4,000 (8 days)	£5,000 (10 days)	£6,000 (12 days)
Phase 4 – UI System, Governance & Handover	£4,000 (8 days)	£5,000 (10 days)	£6,000 (12 days)
Total Programme	£20,000	£26,000	£32,000

How to Interpret Scope Levels

- **Conservative scope** assumes that existing data, stakeholder insight, and limited user input are sufficient to form a reliable picture. This option carries higher risk if gaps emerge.
- **Expected scope (recommended)** assumes some gaps will surface and allocates time to close them through targeted research, iteration, and validation.
- **Full scope** assumes higher variability across roles, geographies, or products and allocates time to fully reduce uncertainty and downstream delivery risk.

Any extension beyond the conservative Discovery scope would be explicitly agreed once gaps are identified.

9. What Success Looks Like

- Clear, role-appropriate experiences for growers and service providers

- Reduced feature bloat and cognitive load
- Confident, evidence-based roadmap decisions
- A coherent, usable, and accessible visual experience aligned across RapidAIM and Flyttr
- Scalable foundations that support future pests, regions, and products